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Summary of Admmlstratxve Orders Issued for Removal Actions at Cornell Dubilier Electromcs Site
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Order Description - Respondents | Completed Outstanding Work
97-0109 Site Stabilization DSC No \> 1. Disposal of soil plle (projected completion 9/13/00).
- UAO 2. Characterization and disposal of drums (projected completion
: - 9/13/00) —
™| 3. Final Report (projected completion 9/29/00).
/ Anticipated completion 1% qua.rfer FYOl -
TianResidént—i-al-w -Cornell— “Yes ™ '"f"“‘”" None:~ Co’m‘pleted 9//16/99-
Soil Removal ACO | DSC .
99-2006 - Tier 2 Residential Comell No Replac;ement plantings scheduled for this week.
Soil Removal ACO | Dana, - .
, Anticipated completion 4" quarter FY00.
99-2012 Tier 2 P&C UAO DSC “ DSC agreed to participate and cooperate. \
A - FPE FPE refused to4ake part1c1pate (no enforcement action taken).
| 2000-2005 | 126 Spicer Avenue .DSC ' No -— | Work Plan to be submltted 8/ IO/Work Schedule has not been"
Residential Soil established.
Removal ACO ,
’ f S Anticipated completion FY01
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